 FORM DPW-CIA 2005 STATE OF HAWAI!
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF MARCH

Date: April 6, 2011

CONTRACTOR: Color-Dynamics, Inc.

ADDRESS: 816 Gulick Avenue Contract No. 59330 [ ]
City, State ZIP: Honolulu, Hawaii 96819 DAGS Job No. 22-10-0617
PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING
CONTRACT FOR INSPECTION BRANCH USE

{ 1 SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 377,370.00  |DUE MONTHLY:

[ 1 PROJECT SCHEDULE - INITIAL & ONGOING

[ 1 DALY REPORTS [ 1 PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS [ ] CONTRACT NUMBER [ ] PROJECT NAME & LOCATION
Total $ 24,857.00 [ ]ALLSIGNATURES
Adjusted Contract Amount $ 402,227.00
WORK ACCOMPLISHED sic Contract Change Order Total
Completed to Date 99.83% $ 376,743.00 76.49% $  19,014.00 $ 395,757.00
Retained REDUCED[ ] $ 18,837.00 $ 1,504.00 $ 20,431.00
Amount Subject to Payment $ 357,906.00 $ 17,420.00 $ 375,326.00
Payments to Date $ 357,906.00 $ 1362000 $ 371,526.00
Payments Now Due 3 - $ 3,800.00 $ 3,800.00
Payment No. FINAL[ ] 7
Remarks:
1. Computed and Checked by:

/ ’ QQZR/ i P o A e e

2| -20/[  have been madeto this requestand at least 80% of our workforce resices in Hawii

g m— Project Inspector of Engineer B

Color Dynamics, Inc.

—@c&m‘u% L%(A 4—21-20/) | Narme of Gontactor
e APR 21 20m @/AZ/,\ t// ‘/9//

APR 25 o

: State, Pubﬁc Workv Administrator Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MARCH

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330

PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0817
% CONTRACT
9 LICENSE BASIC CONTRACT] COMPL. RETN AMOUNT,|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE,% CMPLf % RETAINEDI

Color Dynamics, Inc. General Contractor BC-11207 $318,390 $317,763] 99.80% 5% $15,888|A

SUB-
CONTRACT,
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT]
SUBCONTRACTOR TRA_QE NO. A;M_QUNT TO DATEI% CMPLI % RETAINED|
KWL Services Metal Fabrications C-12677 $3,980 $3,980{ 100.00% 5% $199
Titan Industries, LLC. Asbestos Abatement C-28868 $55,000 $55,000} 100.00% 5% $2,750
#DIV/0I 10% $0
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/O 10% 30
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIVIO! 10% $0
#DIV/O! 10% $0
#DIV/O! 10% 30
#DIVIO! 10% $0
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIV/O! 10% 30
#DIV/O! 10% $0
#DIV/O 10% $0
#DIV/OI 10% 30
Total Retained from Subs $2,949|B

[ |[BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $18,837|

| certify that the above retentions are correct for this request.

Checked/Verified by:
Color Dynamics, Inc.
Name of Contractor Q{E
[ 4
L / 7 / / Initial - Project Inspector or Engineer
By Signature Date )
NOTE:

Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: MARCH 2011

CONTRACTOR: Color Dynamics, Inc. Contract No.: 59330

PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING DAGS Job No.: 22-10-0617
o] CHANGE]
u ORDER
o} LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT! TO DATE|% CMPL| %|  RETAINED

Color Dynamics, Inc. General Contractor ABC-23456 $11,952 $6,109| 51.11% 5% $305

CHANGE|
ORDER SUB]
LICENSE CHANGE ORDER SUB] COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT] TO DATEI% CMPL‘ %] RETAINED
KWL Services Metal Fabrications C-12677 $1,817 $1,817| 100.00%] 10% $181
Titan Industries, LLC. Asbestos Abatement C-28868 30 so| #Diviot | 10% 30
MK Electric Electrical C23643 $11,088 $11,088| 100.00%| 10% $1,108
#DIV/OL | 10% $0
#DIVIOL | 10% $0
#DIVIOl | 10% $0
#OIV/OI | 10% 30
#OIVIOL | 10% $0
#IVO!L | 10% 30
#DIV/IOI | 10% $0
#DIVIOL | 10% $0
#DIVIOL | 10% 30
#DIVIOL | 10% $0
#DIV/Ol | 10% $0
#DIV/IOL | 10% 30
#DIVIOI | 10% $0
#DIVIOl | 10% $0
#OWol | 10% $0
Total Retained from Subs $1,289|B

[ JcHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |  $1,594

| certify that the above retentions are correct for this request.

Checked/Verified by:

COLOR DYNAMICS, Inc.

Name of Contractor qf/
M / A\ 4/ 7 / / Initial - Project inspector or Engineer
- Date

By'Sié?ﬁture

NOTE:
Columnar totals shall be equal in dollar value to that on the
Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 7 PROJECT TITLE: PARKING LOT P - EXTERIOR PAINTING

BILLING MONTH: March-11 DAGS JOB NO.: 2 2-10-0617 CONTRACT NO.:

CONTRACTOR: COLOR DYNAMICS,INC.

VENDOR CODE: 11981600

59330

Original Contract Payment Suffix: 1

Suffix Fund Symboi Amount Earned Retainage Amount Due
01 $10-354M $0.00 $0.00 $0.00
Totals:
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 $10-354M $4,000.00 $200.00 $3,800.00
Totals: $4,000.00 $200.00 $3,800.00
Grand Total: $4,000.00 ; $200.00 $3,800.00
s Conlit 4/2¢/2011
Verifigd By e,éy DATE

Vendor Code 11981600

Cost Code 3A1

Voucher No.

(This Section for Administrative Services Office Use Only)

o4 IBNTL

Verified By ‘

612\ L}




